



2-year Action Plan of the Talent Co-Creation Lab at Benguet State University

Key Performance Indicators	Actions/Activities	Year 1 indicators	Year 2 indicators	Responsible persons	Budget source
Number of students who completed the training	Food Product Development Training	2 trainings conducted	2 trainings conducted	Lesley Dale Umayat	ATBI Proj. Phase 2
Number of students who completed the training	Financial Literacy for Students	1 training conducted	1 training conducted	Normalyn T. Longay	ATBI Proj. Phase 2
Number of students who completed the training	Prospects in Agritourism	1 training conducted	1 training conducted	Project Staff – Faculty mentor	ATBI Proj. Phase 2
Number of students who completed the training	Promoting efficiency of human resources in a small business	1 training conducted	1 training conducted	Raymundo H. Pawid	ATBI/IC
Number of students who completed the training	Competencies for employability of graduates	1 training conducted	1 training conducted	Erlyn Honeylette Marquez	ATBI/IC
Number of students who pitched their business ideas	Business Plan Competition	1 Business pitching event conducted	1 Business pitching event conducted	Ruth C. Diego	ATBI Proj. Phase 2 ATBI Networking and Capacity Building Project-Phase 2
<ul style="list-style-type: none"> Number of researchers who pitched their technologies to potential takers Number of students who observed the activity 	Technology Pitching	1 technology pitching event conducted	1 technology pitching event conducted	Ruth C. Diego	ATBI Proj. Phase 2
Number of students who completed the training	Orientation on mobile application development	1 training conducted	1 training conducted	Frevy T. Orenca	ATBI/IC
Number of	Utilization of	At least 5	At least 5	Josie T.	ATBI/IC



students who utilized the TCCL facility for their thesis	TCCL by thesis students	thesis students utilized the TCCL facility	thesis students utilized the TCCL facility	Dangatan
---	-------------------------	--	--	----------